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1.1 Program Summary 

 
In November 2004, voters of the City of Los Angeles passed the Proposition O - Clean Water Bond, 
authorizing $500 million of general obligation bonds for projects to protect public health by cleaning up 
pollution in the City’s rivers, lakes, and beaches.  The projects are intended to assist the City of Los 
Angeles in meeting Federal Clean Water Act requirements.  Proposition O - Clean Water Bond will also 
fund improvements to protect water quality, provide flood protection, increase water conservation, provide 
habitat protection, and create open space.   

 
This monthly progress report summarizes the status of activities and progress of the Proposition O - Clean 
Water Bond program, for the month of November 2007.  Key highlights for this month are as follows: 
 
• The Administrative Oversight Committee (AOC) meeting and Citizens Oversight Advisory Committee 

(COAC) meeting scheduled for November 15 and November 21, respectively, were cancelled. 
 
• BOE transmitted program expenditure forecasts to the CAO in preparation for a proposed March 2008 

Bond Sale. 
 
• The BOE has completed the selection of pre-design and design consultant teams for four projects.  

The BOE will recommend to the Board of Public Works that task orders be issued to the selected 
consultant teams using the BOE Wastewater and Environmental Engineering Pre-Qualified Consultant 
List.  The projects and the selected consultant teams are as follows: 

 
Echo Lake Park Restoration – Black & Veatch 
Temescal Canyon Park Stormwater BMP – Metcalf & Eddy 
Westchester-LAX Stormwater BMP – Metcalf & Eddy 
Penmar Water Quality Improvement – Brown & Caldwell 
 

• In addition to the selection of the consultant teams above, the BOE has initiated an accelerated pre-
design and design schedule for the Temescal, Westchester-LAX, and Penmar projects.  The 
accelerated schedules are intended to help meet Santa Monica Bay Beaches Bacterial Total Maximum 
Daily Load compliance goals.  In collaboration with the BOS, the BOE will be determining the feasibility 
and risk impacts associated with the accelerated schedules. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

1.0 EXECUTIVE SUMMARY 
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1.2  Bond Sales 
 
The following table is a summary of the bond sales that fund Proposition O.  The Proposition O General 
Obligation bond has a total of $500 million. The Prop O staff is working with the CAO to prepare for the next 
bond sale, scheduled for March 2008. 
 

 
PROPOSITION O BOND SALE SUMMARY 

 
 
General Obligation Bonds Approved by Voters 

 
$500,000,000

Total Bond Sales to Date  $45,000,000
 July 13, 2005 
 City Council Approved Bond Sale  
 (Ord. 176,839 CF 05- 1408) 

 
$37,000,000 

 

 July 21, 2006       
 City Council Approved Bond Sale  
 (Ord. 177,733 CF 06-0600-S37) 

 
$8,000,000 

 

General Obligation Bonds Remaining to be Sold           $455,000,000
 
 
1.3  Project Status Summary 
 

1.3.1 Projects in Planning Process (Not Approved by City Council and Mayor) 
 
The following table summarizes the status of projects in the planning process, using information provided by 
the Bureau of Sanitation Watershed Protection Division. These projects are to be presented to the COAC 
and then the AOC for funding recommendations. 
  

 
PROJECTS IN PLANNING PROCESS 

 
Project Title Applicant Prop O Funding 

Request 
Other Funding (if 

applicable) 
Total Project 

Budget 
Target Date to 

present to 
COAC 

Lincoln Heights 
Interchange 
Restoration 

North East Trees $0 $0 $0 
October 2007 

 

(pending AOC 
action) 

Boyle Heights 
Stormwater Project 

City of LA, Council 
District 14 TBD* TBD TBD January 2007 

Parking Grove in El 
Sereno 

City of LA, Council 
District 14 TBD* TBD TBD TBD 

TOTALS 

 TBD* TBD TBD  

    TBD = To Be Determined   
   * No Prop O funding is available to fund this project at this time. 
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1.3.2 COAC & AOC Funding Recommendations (Pending City Council & Mayor Approval) 
 

The following table summarizes the projects approved and recommended by COAC and AOC for funding. 
The projects will be presented to the City Council and Mayor for approval. 
 
 

TBD = To Be Determined 
  
 

 
 
 
 

1.3.2.1 COAC & AOC Project Recommendations (Pending Funding Availability) 
 
The following table summarizes the projects approved by COAC and AOC, pending availability of Prop O 
funds. 
  

* No Prop O funding is available to fund this project at this time. 
 

 

 
Projects Recommended for Funding by COAC and AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside 
Funds 

Request 

Funds From 
Other 

Sources (if 
applicable) 

Total 
Project 

Funding 
Needed 

Prop O Funding 
Recommendations 

Month/Year 
Recommended 
by COAC & 

AOC 
      COAC AOC  

Albion Dairy 
Park (land 
acquisition 
only) 

LA River 
Revitalization 
Master Plan  

$0 $5,000,000 TBD TBD $5,000,000 $5,000,000 5/2007 (AOC) 
7/2007 (COAC) 

TOTALS 

 
TOTALS $0 $5,000,000 TBD TBD $5,000,000 $5,000,000 

 

 
Projects Recommended by COAC and AOC 

 
Project Title Applicant Prop O 

Funding 
Request 

Prop O Set 
Aside Funds  

Request 

Funds From 
Other Sources 
(if applicable) 

Total Project 
Funding 
Needed 

Month/Year 
Recommended by 
COAC & AOC 

       

Aliso Creek & 
Limekiln Creek 
Confluence 
Restoration 

Mountains 
Recreation and 
Conservation 

Authority 

$7,842,042* $0 $0 $7,842,042 July 2007 
 

Fremont High 
School Garden 
Stormwater 
Improvement 

LA 
Neighborhood 

Land Trust 
$3,500,000* $0 $1,800,000 $5,300,000 September 2007 

TOTALS 

 
TOTALS $11,342,042* $0 $1,800,000 $13,142,042 
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1.3.3 Projects in Implementation (Approved by City Council & Mayor) 
 

The following table lists the projects approved for Prop O funding by the City Council and the Mayor.  
The projects are grouped by Pre-Design, Land Acquisition, Design, Bid & Award, and Construction phases. 
 

* Estimated grant funds/reimbursements that may be available 

Projects in Implementation 
 
 

Project Title 
Prop O Funding 

Approved  
Prop O       

Set Aside 
Approved  

Total Project 
Budget 

Potential Funds 
From Other 

Sources 

 Projects in Pre-Design 
South Los Angeles Wetlands Park $8,100,000 $0 $13,407,000 $11,951,201* 

Imperial Highway Sunken Median Stormwater BMP $2,723,403 $0 $2,723,403 $0 

Peck Park Canyon Enhancement $6,190,000 $0 $8,271,118 $2,081,118* 

Penmar Water Quality Improvement & Runoff Reuse  $23,585,000 $0 $23,585,000 $0 

Westchester-LAX Stormwater BMP $32,722,000 $0 $32,722,000 $0 

Temescal Canyon Park Stormwater BMP $18,646,000 $0 $18,646,000 $0 

Los Angeles Zoo Parking Lot $13,904,273 $0 $13,904,242 $0 

Hansen Dam Wetlands Restoration $2,220,714 $0 $2,220,702 $0 

Machado Lake Phase I (Wilmington Drain Multiuse)              $2,200,613 
(Predesign/Design) $15,741,921 $17,942,534 $4,500,000* 

Echo Park Lake Restoration  $10,997,899 
(Predesign/Design) $73,265,414 $84,263,313 $1,184,500 

Machado Lake Ecosystem-Water Quality $10,124,312 
(Predesign/Design) $89,399,585 $99,523,897 $1,884,500 

Cabrito Paseo Walkway/Bike Path $1,337,696 $0 $4,463,009 $3,125,313 

Land Acquisition Projects 
Strathern Pit Multiuse $17,800,000 $0 $22,505,000 $4,705,000  

Taylor Yard Park – G2(land acquisition only) $25,000,000$0 $0 $78,000,000 TBD 

Projects in Design 
Mar Vista Recreation Center Stormwater BMP $4,556,186 $0 $4,556,186 $2,000,000* 
Santa Monica Bay   
Low Flow Diversion Upgrades Pkg. 1 
Santa Monica Bay   
Low Flow Diversion Upgrades Pkg. 2 
Santa Monica Bay   
Low Flow Diversion Upgrades Pkg. 3 

$5,980,000 
(Predesign/Design) TBD $38,800,000 $5,000,000* 

La Cienega/Fairfax Stormwater BMP $7,667,888 $0 $7,667,887 $2,000,000* 

Rosecrans Recreation Center Stormwater Enhancements $4,829,129 $0 $6,754,033 $1,924,914         

Westminster Dog Park Stormwater BMP $1,438,755 $0 $1,438,755 $0 

Grand Blvd. Tree Wells $1,075,927 $0 $1,075,927 $350,000* 

Catch Basin Opening Screen Covers Ph III $44,500,000 $0 $44,500,000 $0 

Projects in Bid & Award 
Currently there are no projects in the Bid & Award phase      

Projects in Construction 
Inner Cabrillo Bch Bacterial WQ Improvement (Ph I) $8,000,000 $0 $16,000,000 $8,000,000 

Cesar Chavez Ground Water Improvement (a.k.a. Sheldon Arleta) $3,040,000 $0 $9,540,000 $6,801,230 

Projects in Post Construction 

Catch Basin Opening Screen Covers Ph II $10,000,000 $0 $10,000,000 $0 

Oros Green Street $386,000 $0 $972,651 $586,651 

Catch Basin Inserts and Coverings Ph I $17,000,000 $0 $17,000,000 $600,000* 

TOTALS 

 $284,025,795 $178,406,920 $580,482,657 $56,694,427 
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1.3.4 Project and Program Budget Summary 

 
1.3.4.1  Total Project Budget Summary 

 
 
The following table is a summary of the Prop O project funding.  
 

 
  PROJECT BUDGET SUMMARY 
 
 

Description 
 
 

 Prop O Funding Prop O          
Set Aside 

Potential Funds 
From Other 

Sources* 
Total Project 

Budget 

 
Projects In Planning– Prop O Funding Request 
 

$0 $0 $0 $0 
 
Projects Recommended by AOC 
 

$0 $5,000,000 $0 $5,000,000 

$178,406,920  
Projects In Implementation 
 

$284,025,795 
    $32,820,000** 

$56,694,427* $580,482,657 

  TOTALS  
 
 
 

$284,025,795 $216,226,920 $56,694,427* $585,482,657 

Prop O Total Project Obligation $500,252,715 

* Estimated grant funds/reimbursements that may be available and are presently not secured 
**This set aside amount is funding for the construction phase of the Santa Monica Bay Low Flow Diversion Upgrades and is pending 
consideration by the COAC and AOC. 
N/A = Not applicable 

 
 

1.3.4.2 Total Program Budget Summary 
 

The table on the following pages gives an updated total program budget summary for Prop O. 
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2.1 Project Schedules  
 

The following table summarizes the schedule status for projects in the Program Schedule Update and  
are grouped by project phase. 
 

Schedule Status 
Description 

Ahead On Behind 

Projects in Pre-Design 
South Los Angeles Wetlands Park    
Imperial Highway Sunken Median Stormwater BMP    
Peck Park Canyon Enhancement    
Penmar Water Quality Improvement and Runoff Reuse    
Westchester-LAX Stormwater BMP    
Temescal Canyon Park Stormwater BMP    
Los Angeles Zoo Parking Lot    
Hansen Dam Wetlands Restoration    
Machado Lake Phase I (Wilmington Drain)    
Echo Park Lake Restoration    
Machado Lake Ecosystem-Water Quality    
Cabrito Paseo Walkway/Bike Path    
Land Acquisition Projects     
Strathern Pit Multiuse    
Taylor Yard-G2 (land acquisition only)    
Projects in Design 
Mar Vista Recreation Center Stormwater BMP    
Santa Monica Bay Low Flow Diversions Upgrades Pkg. 1    
Santa Monica Bay Low Flow Diversions Upgrades Pkg. 2    
Santa Monica Bay Low Flow Diversions Upgrades Pkg. 3    
La Cienega/Fairfax Stormwater BMP    
Rosecrans Recreation Center Stormwater Enhancements    
Westminster Dog Park Stormwater BMP    
Grand Blvd. Tree Wells    
Catch Basin Opening Screen Covers Ph III    
Projects in Bid & Award 
Currently there are no projects in the Bid & Award phase    

Projects in Construction 
Inner Cabrillo Bch Bacterial WQ Improvement (Ph I)    
Cesar Chavez Ground Water Improvement (a.k.a. Sheldon Arleta)    
Projects in Post Construction 
Catch Basin Opening Screen Covers Ph II    
Oros Green Street    
Catch Basin Inserts and Coverings Ph I    

 
2.2 Program Master Schedule 
  
See attached 

2.0 SCHEDULE
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3.1 Budget vs. Actual Expenditure 
 

Project  Original Budget  Appropriation   Expenditures 
for Nov. 07  Total 

Expenditures 
Cabrito Paseo 
Walkway/Bike Path 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 3: Pre-Design/Design $221,674  $0   $0  $0 
Flood Water Reduction, River and Construction Cost $1,007,558  $0   $0  $0 
Neighborhood Parks Construction Management $108,464  $0   $0  $0 
 
 
 

 
                    Sub-total 
 

$1,337,696 
 

$0 
 

 
 
 

 
$0 

 

 
$0 

 

Catch Basin Inserts and 
Coverings Ph I 

 
 
Land Acquisition $0 $0

  

$0 
 

$0
Funding Category 1 : Pre-Design/Design Cost $1,100,000  $1,100,000   $0  $286,470 
River, Lakes, Beaches, Bays and  Construction Cost $14,900,000  $14,900,000   $0  $14,142,869 
Ocean Water Quality Projects Construction Management $1,000,000  $1,000,000   $0  $118,614 

 

 
                    Sub-total 

 
$17,000,000 

 

 
$17,000,000 

 

  
$0 

 
$14,547,953 

Catch Basin Opening 
Screen Covers Ph II 

 
 
Land Acquisition                     $0 $0 $0 $0

Funding Category 1 : Pre-Design/Design Cost $0  $0   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $10,000,000  $10,000,000   $608,116  $8,864,872 
Ocean Water Quality Projects Construction Management $0  $0   $0  $0 

 
 

 
                    Sub-total 
 

$10,000,000 
 

 
$10,000,000 

 

  
$608,116 

 

 
$8,864,872 

 
Catch Basin Opening 
Screen Covers Ph III  

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1: Pre-Design/Design $250,000  $0   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $42,025,000  $1,000   $0  $0 
Ocean Water Quality Projects Construction Management $2,225,000  $0   $0  $0 
  

                    Sub-total 
 

$44,500,000 
 

$1,000 
 

  
$0 

 

 
$0 

 

Cesar Chavez Ground 
Water Improvement 

 
 
Land Acquisition $212 

 

$212 

  

$0 

 

$0 
Funding Category 2: Pre-Design/Design Cost $663,238  $663,238   $0  $0 
Water Conservation, Drinking Water  Construction Cost $1,805,050  $1,805,050   $317,645  $1,257,088 
And Source Protection Projects Construction Management $571,500  $571,500   $0  $0 

 

 
                  Sub-total 
 

$3,040,000 
 

 
$3,040,000 

 

  
$317,645 

 

 
$1,257,088 

 
Echo Park Lake 
Restoration 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design $10,997,899  $750,000   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $0  $0   $0  $0 
Ocean Water Quality Projects Construction Management $0  $0   $0  $0 

 
 

 
                    Sub-total 
 

$10,997,899 
 

$750,000 
 

  
$0 

 

 
$0 

 

Grand Blvd. Tree 
Wells 

 
 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design Cost $140,590  $682,590   $44,597  $139,737 
River, Lakes, Beaches, Bays and  Construction Cost $827,000  $0   $0  $0 
Ocean Water Quality Projects Construction Management $108,337  $0   $0  $0 

 

 
                    Sub-total 
 

$1,075,927 
 

 
$682,590 

 

  
$44,597 

 

 
$139,737 

 
Hansen Dam Wetland 
Restoration  

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 3: Pre-Design/Design $395,847  $50,000   $0  $0 
Flood Water Reduction, River and Construction Cost $1,583,400  $0   $0  $0 
Neighborhood Parks Construction Management $241,467  $0   $0  $0 
  

                    Sub-total 
 

$2,220,714 
 

$50,000 
 

  
$0 

 

 
$0 

 

3.0 BUDGET 
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Project  Original Budget  Appropriation   Expenditures 
for Nov. 07  Total 

Expenditures 

Imperial Hwy Sunken 
Median Stormwater  BMP 

 
 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design $334,200  $335,000   $18,494  $145,651 
River, Lakes, Beaches, Bays and  Construction Cost $2,217,703  $0   $0  $0 
Ocean Water Quality Projects Construction Management $171,500  $0   $0  $0 

 
 

 
                    Sub-total 
 

$2,723,403 
 

 
$335,000 

 

  
$18,494 

 

 
$145,651 

 

Inner Cabrillo Bch Bacterial 
WQ Improvement (Ph I) 

 
 
Land Acquisition N/A 

 

N/A 

  

N/A 

 

N/A 
Funding Category 1 : Pre-Design/Design  $347,826  $347,826   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $6,956,522  $1,000,000   $0  $0 
Ocean Water Quality Projects Construction Management $695,652  $695,652   $0  $0 

 

 
                    Sub-total 

 
$8,000,000 

  
$2,043,478 

 

  
$0 

 

 
$0 

 

La Cienega/Fairfax 
Stormwater BMP 

 
 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design  $1,123,500  $1,298,500   $10,977  $120,528 
River, Lakes, Beaches, Bays and  Construction Cost $5,617,500  $0   $0  $0 
Ocean Water Quality Projects Construction Management $926,888  $0   $0  $0 
 
 
 

 
                    Sub-total 
 

$7,667,888 
 

 
$1,298,500 

 

  
$10,977 

 

 
$120,528 

 

LA Zoo Parking Lot 
 
Land Acquisition $0 

 
$0 

  
$0 

 
$0 

Funding Category 1: Pre-Design/Design $1,743,773  $0   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $11,129,500  $0   $0  $0 
Ocean Water Quality Projects Construction Management $1,031,000  $0   $0  $0 
  

                    Sub-total 
 

$13,904,273 
 

$0 
 

  
$0 

 

 
$0 

 
Machado Lake - Phase I  
(Wilmington Drain) 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design $2,200,613  $100,000   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $0  $0   $0  $0 
Ocean Water Quality Projects Construction Management $0  $0   $0  $0 

 

 
                    Sub-total 
 

$2,200,613 
 

$100,000 
 

  
$0 

 

 
$0 

 
Machado Lake Ecosystem - 
Water Quality 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design $12,989,000  $101,382   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $76,409,901  $0   $0  $0 
Ocean Water Quality Projects Construction Management $10,124,312  $0   $0  $0 

 
 

 
                    Sub-total 
 

$99,523,896 
 

$101,382 
 

  
$0 

 

 
$0 

 

Mar Vista Recreation Center 
Stormwater BMP  

 
 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design $753,655  $753,655   $10,518  $133,525 
River, Lakes, Beaches, Bays and  Construction Cost $3,425,704  $0   $0  $0 
Ocean Water Quality Projects Construction Management $376,827  $0   $0  $0 

 

 
                    Sub-total 
 

$4,556,186 
 

 
$753,655 

 

  
$10,518 

 

 
$133,525 

 

Oros Green Street 
 
 
Land Acquisition $0 $0

  

$0 
 

$0
Funding Category 4: Pre-Design/Design  $0  $0   $0  $0 
Stormwater Capture, Clean-Up and  Construction Cost $300,000  $300,000   $0  $80,000 
Re-Use Projects Construction Management $86,000  $86,000   $0  $13,753 

 
 
                      Sub-total 

$386,000 
 

 $386,000 
 

  $0 
 

 $93,753 
 

 
Peck Park Canyon 
Enhancement 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 3: Pre-Design/Design $477,551  $100,000   $0  $0 
Flood Water Reduction, River and Construction Cost $5,475,338  $0   $0  $0 
Neighborhood Parks Construction Management $237,111  $0   $0  $0 
  

                    Sub-total 
 

$6,190,000 
 

$100,000 
 

  
$0 

 

 
$0 
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Project  Original Budget  Appropriation   Expenditures 
for Nov. 07  Total 

Expenditures 
Penmar WQ Improvement & 
Runoff Reuse 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 2: Pre-Design/Design $2,722,070  $350,000   $0  $0 
Water Conservation, Drinking Water  Construction Cost $19,100,000  $0   $0  $0 
And Source Protection Projects Construction Management $1,762,930  $0   $0  $0 
  

                    Sub-total 
 

$23,585,000 
 

$350,000 
 

  
$0 

 

 
$0 

 
Rosecrans Recreation 
Center Stormwater 
Enhancements 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 3: Pre-Design/Design $767,095  $100,000   $0  $0 
Flood Water Reduction, River and Construction Cost $3,722,692  $0   $0  $0 
Neighborhood Parks Construction Management $339,342  $0   $0  $0 

 
 

 
                    Sub-total 
 

$4,829,129 
 

$100,000 
 

  
$0 

 

 
$0 

 

Santa Monica Bay Low Flow 
Diversion Upgrades P1-3  

 
 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 1 : Pre-Design/Design  $5,980,000  $3,600,000   $95,317  $631,339 
River, Lakes, Beaches, Bays and  Construction Cost $0  $0   $0  $0 
Ocean Water Quality Projects Construction Management $0  $0   $0  $0 

 

                    
                    Sub-total 
 

$5,980,000 
 

 
$3,600,000 

 

  
$95,317 

 

 
$631,339 

 
South Los Angeles  
Wetlands Park 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 3: Pre-Design/Design Cost $1,215,823  $1,635,823   $17,523  $357,466 
Flood Water Reduction, River and Construction Cost $6,200,000  $0   $0  $0 
Neighborhood Parks Construction Management $684,177  $0   $0  $0 

 

 
                    Sub-total 

 
$8,100,000 

 

 
$1,635,823 

 

  
$17,523 

 

 
$357,466 

 

Strathern Pit Multiuse 
 
Land Acquisition $10,000,000 

 
$0 

  
$0 

 
$0 

Funding Category 3: Pre-Design/Design $0  $0   $0  $0 
Flood Water Reduction, River and Construction Cost $7,800,000  $0   $0  $0 
Neighborhood Parks Construction Management $0  $0   $0  $0 

 
 

 
                    Sub-total 
 

$17,800,000 
 

$0 
 

  
$0 

 

 
$0 

 
Taylor Yard River Park - 
Land Acquisition  
(G2 Parcel) 

 
Land Acquisition $25,000,000 

 

$0 

  

$0 

 

$0 
Funding Category 1: Pre-Design/Design $0  $0   $0  $0 
River, Lakes, Beaches, Bays and  Construction Cost $0  $0   $0  $0 
Ocean Water Quality Projects Construction Management $0  $0   $0  $0 
  

                    Sub-total 
 

$25,000,000 
 

$0 
 

  
$0 

 

 
$0 

 
Temescal Canyon Park 
Stormwater BMP 

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 4: Pre-Design/Design $2,152,270  $350,000   $0  $0 
Stormwater Capture, Clean-Up and  Construction Cost $15,100,000  $0   $0  $0 
Re-Use Projects Construction Management $1,393,730  $0   $0  $0 
  

                    Sub-total 
 

$18,646,000 
 

$350,000 
 

  
$0 

 

 
$0 

 
Westchester - LAX 
Stormwater BMP  

 
Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 2: Pre-Design/Design $3,776,050  $449,986   $0  $0 
Water Conservation, Drinking Water  Construction Cost $26,500,000  $0   $0  $0 
And Source Protection Projects Construction Management $2,445,950  $0   $0  $0 
  

                    Sub-total 
 

$32,722,000 
 

$449,986 
 

  
$0 

 

 
$0 

 
Westminster Dog Park 
Stormwater BMP  

Land Acquisition $0 

 

$0 

  

$0 

 

$0 
Funding Category 4: Pre-Design/Design $169,577  $253,079   $72,560  $95,900 
Stormwater Capture, Clean-Up and  Construction Cost $1,159,000  $0   $0  $0 
Re-Use Projects Construction Management $110,178  $0     $0 
 
 

 
                    Sub-total 

$1,438,755 
 

 $253,079 
 

  $72,560 
 

 $95,900 
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Project  Original Budget  Appropriation   Expenditures 
for Nov. 07  Total 

Expenditures 
 

PROJECTS 
SUBTOTAL 

 
                  
 $373,425,421

 
$43,380,493 $1,195,747 $26,387,812

          
City Staff Cost          
          
    Bureau of Accounting                               $30,940  $30,940   $0  $30,940 
    Bureau of Engineering                         $1,033,143  $1,033,143   $0  $257,804 
    Bureau of Sanitation                                 $454,151  $393,229   $0  $258,131 
    Bureau of Street Services  $60,000  $60,000   $0  $60,000 
    Related Cost  $42,288  $8,277   $0  $8,277 
    Overhead Cost  $453,675  $453,675   $0  $167,169 
    Stormwater Fund Reimb.  $94,933  $94,933   $0  $94,933 
          
 Consultant Cost          
          
    Program Development/  $600,000  $600,000   $3027  $340,700 
    Full Proposal Development  $360,000  $360,000   $0  $238,695 

          
PROGRAM TOTAL  $376,554,551  $46,414,690 $1,198,774 $27,844,461
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4.1 Project Status Report 
 

A brief status report for each project is provided on the following pages.  The report identifies key project 
information, the planned scope of work, progress date, updated construction costs and percentage 
complete for all Prop O projects. 
 
The Percentage Complete at the far right hand column of the diagram uses a color-coding system to 
designate the current phase of each project. 
 

Turquoise Pre-Design 
Yellow  Right of Way Acquisition/ Land Acquisition 
Red   Design 
Violet   Bid and Award 
Green   Construction 
Blue  Post Construction 

 
Progress for each project is tracked by a color-coded pie chart.  The color-coding system shows work 
completed in the darker shade of each color and the lighter shade denotes work to be completed. For 
example, if a project is in design the pie chart begins as light red.  As progress is made, a darker red will 
indicate the approximate percentage of design work completed to date.   
 
 
 
 

 
 
 
 
 

4.0 PROJECT STATUS REPORT 
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5.1 Map of Prop O Projects Approved for Implementation 
 
See attached 
 
5.2 Catch Basin Retrofits Screen Covers and Inserts by Council Districts 
 
 
 

 

CATCH  BASIN RETROFITS 

Screen Covers 
 

Inserts 
 

Council 
District 

Phase I & II  
 Installed1, 2 

Phase III    
Planned 

Phase I 
Installed2 

1 960 1,300 1,174 

2 505 2,750 0 

3 1,230 3,650 0 

4 890 1,870 580 

5 1,186 5,530 98 

6 380 1,730 0 

7 960 1,650 0 

8 1,526 1,550 1,370 

9 1,936 1,000 1,300 

10 1,200 2,050 809 

11 399 2,340 71 

12 985 4,050 0 

13 790 1,260 570 

14 1,125 2,600 1,480 

15 228 550 168 

TOTALS 

  14,300 33,880  7,620 
1.  Figures representative as of October 31, 2007.   
2.  Phase I Catch Basin retrofits were completed in the month of July 2007.  

 

5.0 APPENDIX


